Release Cycle 2_baseline_072810

as of Wed 7/28/10

Dates
Start: Mon 7/12/10 Finish: Fri 8/13/10
Baseline Start: NA Baseline Finish: NA
Actual Start: Mon 7/12/10 Actual Finish: NA
Start Variance: 0 days Finish Variance: 0 days
Duration
Scheduled: 25 days? Remaining: 20.16 days?
Baseline: 0 days? Actual: 4.84 days
Variance: 25 days? Percent Complete: 19%
Work
Scheduled: 4,267 hrs Remaining: 3,474.17 hrs
Baseline: 0 hrs Actual: 792.83 hrs
Variance: 4,267 hrs Percent Complete: 19%
Costs
Scheduled: $0.00 Remaining: $0.00
Baseline: $0.00 Actual: $0.00
Variance: $0.00
Task Status Resource Status
Tasks not yet started: 139 Work Resources: 42
Tasks in progress: 97 Overallocated Work Resources: 12
Tasks completed: 29 Material Resources: 0
Total Tasks: 265 Total Resources: 54



